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Section: Earthwork Reports To: 0COMSR CHIEF ENGINEER 
Office/Department: 0Engineering Services Contact: 404-631-1000 
 

The purpose of this document is to provide general guidelines for determining the method of payment for earthwork. These are 

general guidelines and are not inclusive of all types of projects. The Field Plan Review (FPR) inspection team will make 

recommendations as to the method of payment for earthwork using these general guidelines and the team's engineering judgment 

and experience to ensure the appropriate method of payment for earthwork is selected.  Prior to FPR designers are encouraged to 

seek advice based on project location from the applicable District Construction Office as to the typical method of payment for 

earthwork for their project.  Also prior to FPR, some projects will have a Constructability Review meeting at which the method of 

payment for earthwork should be discussed. 
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Presentation of Earthwork in the Plans 

No earthwork quantities should be shown anywhere in the plans except for the Summary of Quantities (SOQ) drawings. When a 

quantity is shown on the SOQ, it should be the total quantity, not broken out by drawing number, roadway, or station numbers.  

GRADING COMPLETE (Specification Section 210) is a Lump Sum (LS) pay item thus no quantity, even for information only, is 

shown in the plans. GRADING COMPLETE pay item includes CLEARING & GRUBBING (Specification Section 201) thus the 

CLEARING & GRUBBING (LS) item is not shown separately on the SOQ. 
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UNCLASSIFIED EXCAVATION (Specification Section 205) is a Cubic Yard (CY) pay item thus the unadjusted (neat) volume of cut 

(excavation) from cross section end area files for the entire project in CY is shown on the SOQ. CLEARING & GRUBBING (LS) item 

is also required and shown separately on the SOQ. 

 BORROW EXCAVATION (Specification Section 206) is a Cubic Yard (CY) pay item. If BORROW EXCAVATION is needed 

after available and suitable material from the excavations on the project have been utilized in the project’s embankment 

construction, the unadjusted (neat) volume needed from borrow pit(s) cut (excavation) in CY is shown on the SOQ. In cases 

where borrow sources have been identified for a project, they should be indicated on the plans. 

 BORROW EXCAVATION, INCL MATL (CY) is the pay item typically used as it includes the Contractor providing the 

material from the Borrow Sources. 

 BORROW EXCAVATION (CY) is the pay item only used when the material is furnished to the Contractor at no cost. 

IN PLACE EMBANKMENT (Specification Section 208) is a Cubic Yard (CY) pay item thus the unadjusted (neat) volume of fill 

(embankment) from cross section end area files for the entire project in CY is shown on the SOQ. CLEARING & GRUBBING (LS) 

item is also required and shown separately on the SOQ. IN PLACE EMBANKMENT is never used in conjunction with GRADING 

COMPLETE, UNCLASSIFIED EXCAVATION, or BORROW EXCAVATION on an individual project. 

GRADING PER MILE (Specification Section 210) is a Linear Mile (LM) pay item and its use is limited to Maintenance Resurfacing 

projects. 

PROCESS for requesting Division Director of Construction approval, if required by Earthwork Flow Chart, to use Grading Complete or 

In Place Embankment. 

 District Construction or Design Phase Leader will coordinate with Project Manager on justification for Grading Complete or In 

Place Embankment. 

 Project Managers submits email request with justification to State Construction Engineer for review. 

 State Construction Engineer either denies request or submits recommendation of approval to Division Director of 

Construction. 

 State Construction Engineer returns final decision by email to Project Manager. 
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